
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 
Friday, October 9, 2020 at 10:00 a.m. 

This meeting will take place entirely virtually and can be accessed through the following link or phone 

numbers*: 

https://zoom.us/j/99893970715?pwd=a0M3dEFtckZQY2U2alZra1dFQ2Z2dz09 
Meeting ID: 998 9397 0715 

Passcode: !D8Bx^4Z 

Or 

Phone: (669) 219 2599** 

           (669) 900 9128** 

           (213) 338 8477** 

Meeting ID: 998 9397 0715 

Passcode: 87704797 

 

I.  Roll Call 

 

II.  Bond Items Page 2 

 

III.  Minutes Page 9 

 

IV.  Consent Items Page 9 

 

V.  Action Items Page 20 

 

VI.  Other Business  Page 22 

 

VII.  General Public Comment  Page 22 

 

VIII. Reportables   Page 23 
 

*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and pursuant to the 

Governor’s Executive Order N-29-20, issued March 17, 2020, the Board meeting will take place entirely virtually on  

October 9, 2020.  Members of the Board will participate in this meeting remotely via telephonic or video conference.  

The meeting may be observed through the Zoom link and telephone number identified above. If using the Zoom 

platform, please install the Zoom application and enter the virtual conference room prior to the 10:00 a.m. meeting start 

time. Members of the public may participate through telephone, the Zoom platform, or by submitting public comment in 

advance.  If members of the public wish to submit comments in advance, the Board asks members of the public to 

provide written comments to Kat.Lee@dof.ca.gov prior to the meeting.  To the extent possible, all written comments will 

be distributed to the members of the Board prior to the meeting.    

** This phone number IS NOT a toll free number. 

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://zoom.us/j/99893970715?pwd=a0M3dEFtckZQY2U2alZra1dFQ2Z2dz09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 
BOND ITEM—1 

CALIFORNIA HIGHWAY PATROL (2720) 

HAYWARD AREA OFFICE REPLACEMENT  

ALAMEDA COUNTY 

 

Authority: Budget Act of 2016, Item 2720-301-0044 (3) 

 Budget Act of 2019, Items 2720-301-0044 (3) and 2720-301-0660 (2) 

 

 

Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Department of General Service and the 

Board, with consent of the California Highway Patrol. 

 

4) Authorize and direct Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be 

necessary to carry out the purpose of this resolution. 

 

Total Bond Appropriation  $48,733,000 

 

STAFF ANALYSIS ITEM—1 

 

ITEM PULLED 
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BOND ITEM—2 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 

ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 

MERCED COUNTY 
 

Authority: Sections 15820.93 – 15820.936 of the Government Code (SB 863) 

 

 

Consider adoption of a resolution to: 
 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds.  

 

3) Authorize and direct the Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be 

necessary to carry out the purpose of this resolution.  

 

Total Bond Allocation        $40,000,000 

                                                                                    

STAFF ANALYSIS ITEM—2 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 

Merced County 

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions.  

 

Scope Description 

This project is within scope.  As established by the Board, this project will design and 

construct new additions and renovation to the existing jail facility on approximately 13 

acres of county-owned land, in the County of Merced.  This project consists of the 

construction of 4 new buildings and renovation of the existing dorms. 

 

The design of 4 new buildings will include a new health care building with 

approximately 30 flex beds for both medical and mental health and associated clinic 

area; a new standalone program and services building; a new kitchen and laundry 

facility; a new county intake and release; and an administration building with visiting 

space. A sally port will be constructed and the existing parking lot will be reconfigured 

into public and secure employee parking. 

 

Renovation of the existing dormitory units on site will be to harden the construction and 

upgrade the toilet and shower areas to allow the housing of higher classification 

inmates. Additionally, outdoor recreation yards will be constructed with direct access 

from the dormitories. 

 

This project will also include the installation of upgraded on-site utility systems including, 
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but not limited to, water; septic sewer; electrical; plumbing; mechanical; heating, 

ventilation, and air conditioning; telecommunications; security; fire protection; and 

storm water systems. The project will include seismic upgrades to existing buildings and 

install site secure perimeter fencing. 

 

Funding and Cost Verification 

This project is within cost.  Section 15820.932 of the Government Code (SB 863) 

appropriates $500,000,000 lease revenue bond financing authority to partially finance 

the design and construction of adult local criminal justice facilities. The initial allocation 

of this funding to individual counties was administered through the Board of State and 

Community Corrections (BSCC) through a competitive public process. On April 19, 2017, 

the Board established the scope, cost, and schedule of this project, allocating 

$40,000,000 of the $500,000,000 lease revenue bond financing authority. All 

acquisition/study and any design and construction costs in addition to this award 

amount will be paid by the county. At the time of establishment, the total estimated 

project cost was $44,446,000. Subsequent to this action, a scope change was 

approved on January 12, 2018 with a new estimated total project cost of $43,148,000. 

Performance criteria was approved on September 17, 2020.  

 

$43,148,000 Total authorized project cost 

$43,148,000 Total estimated project cost 

$38,834,000  

 

 

 

State costs previously allocated: $1,086,000 for performance criteria 

and $37,748,000 for design-build ($32,825,000 contract, $2,387,000 

contingency, $248,000 agency retained, and $2,288,000 other 

project costs). 

 $4,314,000 Local funds previously allocated: $99,000 for acquisition/study, 

$779,000 for performance criteria, and $3,436,000 for design-build 

($1,532,000 contract, $1,048,000 contingency, $23,000 A&E costs,  

$206,000 agency retained, and $627,000 other project costs). 

 

CEQA 

The County of Merced filed a Notice of Determination with the State Clearinghouse on 

July 21, 2015 and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

The Department of General Services, on behalf of the City of Merced, completed a 

Summary of Conditions Letter for this project on October 16, 2018 and no issues that 

would adversely affect the beneficial use and quiet enjoyment of the project were 

identified. 

 

Project Schedule 

Approve performance criteria September 2020 

Start design-build December 2020 

Complete design-build June 2023 

 

 

Staff Recommendation: Adopt resolution. 
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BOND ITEM—3 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 

ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT  

YOLO COUNTY 

 

Authority: Sections 15820.93 – 15820.936 of the Government Code (SB 863) 

 

 
Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve and direct the Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be needed 

to carry out the purpose of this resolution. 

 

 

Total Bond Allocation        $30,500,000 
 

 

STAFF ANALYSIS ITEM—3 
Board of State and Community Corrections  

Adult Local Criminal Justice Facilities Project  

Yolo County 

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions. 

 

Scope Description 

This project is within scope. The project consists of the design and construction of a new 

stand-alone facility on county-owned land adjacent to an existing facility in the City of 

Woodland.  The project includes demolition of the existing Leinberger facility and 

provides housing, housing support, central control, public lobby, and staff/support area.  

 

The housing area will provide approximately 150 beds and will include dayrooms, 

outdoor recreational space, and support space.  Housing support will consist of multiple 

program rooms, interview, sally port, and medical clinic space.  Central control and 

public lobby area will also include non-contact, in-person visitation.  The staff/support 

area will include administration, staff locker rooms, break room, and storage rooms. 

 

The project will also include, but is not limited to utilities; electrical; plumbing; 

mechanical; heating, ventilation, and air conditioning; communications; fencing; 

security and fire protection systems; as well as landscaping and pavement for building 

access and outdoor functions.   
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Funding and Project Cost Verification 

This project is within cost.  Section 15820.932 of the Government Code (SB 863) 

appropriates $500,000,000 lease revenue bond financing authority to partially finance 

the design and construction of adult local criminal justice facilities. Award of this 

funding to individual counties was administered through the Board of State and 

Community Corrections (BSCC).  The BSCC conditionally awarded $30,500,000 from this 

appropriation to Yolo County for this project.  All acquisition/study and any design and 

construction costs in addition to this award amount will be paid by the county.  On 

February 6, 2018, the Board established the scope, cost, and schedule of this project 

allocating $30,500,000 of the $500,000,000 lease revenue bond financing authority 

appropriated in Section 15820.932 of the Government Code to partially finance the 

design and construction of this project.  At the time of establishment, the total 

estimated project cost was $34,482,000.  On October 25, 2018, the Board approved 

preliminary plans.  

 

$ 34,482,000 Total authorized project costs 

$ 34,482,000 Total estimated project costs 

$ 30,500,000 State costs to be allocated: $443,000 for working drawings and 

$30,057,000 for construction ($26,633,000 contract, $2,131,000 

contingency, $503,000 agency retained items, and $790,000 other 

project costs) 

$ 3,982,000 Local costs to be allocated: $104,000 for acquisition/study, 

$1,257,000 for preliminary plans, $1,240,000 for working drawings, and 

$1,381,000 for construction ($629,000 A&E and $752,000 other project 

costs) 

CEQA 

Yolo County filed a Notice of Exemption with the County Clerk-Recorder’s Office on 

March 2, 2018 and the 35-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

The Department of General Services, on behalf of Yolo County, completed a Summary 

of Conditions Letter for this project on March 13, 2019 and no issues that would 

adversely affect the beneficial use and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans  October 2018    

Complete working drawings August 2020    

Start construction   January 2021    

Compete construction  May 2022 
 
 

Staff Recommendation: Adopt resolution. 
 

 

  



 

7 

SPWB October 9, 2020 – Staff Analysis 

BOND ITEM—4 
DEPARTMENT OF VETERANS AFFAIRS (8955) 

VETERANS HOME OF CALIFORNIA, YOUNTVILLE: SKILLED NURSING FACILITY 

NAPA COUNTY 

 

Authority:  2018 Budget Act, Item 8955-301-0001 (1) 

 2020 Budget Act, Item 8955-301-0660 (2) as amended by Chapter 40, 

Statutes of 2020, Section 90 

 

Consider adoption of a resolution to: 

 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Department of General Service and the 

Board, with consent of the Department of Veterans Affairs. 

 

4) Approve and direct the Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be needed 

to carry out the purpose of this resolution. 

 

Total Bond Appropriation         $317,093,000 
 

 

STAFF ANALYSIS ITEM—4 
Department of Veterans Affairs 

Veterans Home of California, Yountville: Skilled Nursing Facility 

Napa County  

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions. 

 

The Legislature has authorized the Board to issue lease revenue bonds to finance 

certain costs for this project.  It is anticipated that certain capital expenditures will need 

to be made prior to the Board issuing bonds for this project.  The proposed resolution will 

authorize actions to be taken to cause interim loans to be made from the General Fund 

or the Pooled Money Investment Account to pay for these costs.  The proposed 

resolution also authorizes the sale of lease revenue bonds for the reimbursement of 

capital expenditures for the project and repayment of the interim loans. 

 

Scope Description 

This project is within scope.  The project consists of the design and construction of a 

new 240 bed Skilled Nursing / Dementia Care Facility on approximately 11 acres at the 

existing Yountville Veterans Home campus. The project includes completion of EIR, 

NEPA, and will comply with Secretary of Interior Standards relating to the Historic status 

of the campus. The approximately 285,000 square foot facility is anticipated to be a 
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multi-story building or buildings constructed in a terraced manner on a sloped and 

undeveloped portion of the campus. The facility will include satellite and main kitchens, 

dining rooms, exam rooms, nursing stations, laundry facilities, parking, roadways, an 

emergency generator, utilities, and appurtenances. Demolition and abatement of up 

to five existing buildings and site work is included in the scope of the project. The facility 

is anticipated to be LEED Silver and ZNE if feasible—pending constraints of the Historic 

site standards. 

 

Funding and Cost Verification 

The project is within cost. The Budget Act of 2018 appropriated $7,098,000 General Fund 

for the performance criteria phase of this project. The Budget Act of 2020 appropriated 

$317,093,000 from the Public Buildings Construction Fund for the design-build phase of 

this project. 

  

$324,191,000 Total authorized project costs. 

$324,191,000 Total estimated project costs. 

$7,098,000 Costs previously allocated: $7,098,000 for performance criteria. 

$317,093,000 Project costs to be allocated: $317,093,000 for design-build 

($268,623,000 contract, $8,059,000 contingency, $7,753,000 A&E, 

$12,000,000 agency retained, and $20,658,000 other project costs). 

CEQA 

The Department of General Services, on behalf of the Department of Veterans Affairs, 

filed a Notice of Determination with the State Clearinghouse on June 3, 2020 and the 

30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence  

The Department of General Services completed a Summary of Conditions Letter for this 

project on June 29, 2020 and no issues that would adversely affect the beneficial use 

and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve performance criteria August 2020 

Start design-build February 2021 

Complete design-build   October 2023 

 

 

Staff Recommendation:       Adopt resolution. 
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MINUTES 

 
Consider approving the minutes from the September 11, 2020 and September 21, 2020 

meetings. 

Staff have reviewed the minutes from the September 11, 2020 and September 21, 2020 

meetings and recommend approval. 

 

Staff Recommendation: Approve minutes from the September 11, 2020 and 

September 21, 2020 meetings. 

 

 

 

CONSENT CALENDAR A 
CONSENT ITEM—1 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 

SOQUEL DEMONSTRATION STATE FOREST – BARR PROPERTY 

SANTA CRUZ COUNTY 

 

Authority:  Public Resources Code Section 4031 and Government Code Section 11005  

 

Consider authorizing:    

 

1) Acquisition of real property 

 

2) Execution of a Property Acquisition Agreement and other such documents 

as may be required to complete the acquisition 
 
 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 

Soquel Demonstration State Forest 

Contra Costa County 

Action requested 

If approved, the requested action will authorize the acquisition of real property and 

execution of a Property Acquisition Agreement and other such documents as may be 

required to complete the acquisition. 

 

Scope Description 

This project is within scope. This request will authorize acquisition of approximately 17 

acres of vacant land in a rural area approximately 10 miles northeast of the City of Santa 

Cruz in Santa Cruz County (the Property).  If approved, the Department of Forestry and 

Fire Protection (Cal Fire) would acquire the land in exchange for zero dollars for an 

addition to the Soquel Demonstration State Forest operation.  This property addition 
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includes potential historical, cultural, and educational values and would allow for better 

access and parking for the Demonstration State Forest operation. 

 

Funding and Cost Verification 

This project is within cost. This is a non-capital outlay acquisition of property for zero 

dollars with acquisition overhead costs provided from the Cal Fire General Support 

Fund. 

 

CEQA 

A Notice of Exemption was filed with the State on July 16, 2020, and the 35-day statute 

of limitations expired without challenge. 

 

Project Schedule 

Estimated close of escrow:  December 2020 

 

Condition of Property: 

The Department of General Services (DGS), Environmental Services Unit (ESU) staff 

conducted a site visit to the subject property in February 2020. Located in the 

unincorporated area of Santa Cruz County, the Property is approximately 17 acres of 

privately owned land (APN 098-321-13) and is adjacent to the existing Soquel 

Demonstration State Forest. 

 

The site has redwood growth and other flora common to the Santa Cruz mountain region 

and would be a seamless integration into the existing state forest. As a whole, the site is 

largely unincorporated forest land without currently used structures and some evidence 

of dumping of miscellaneous items.  

 

Access to this parcel is off Highland Way and Adams Road with maintained trails that 

lead into and run throughout the Property. It is also adjacent to a winery/vineyards and 

property developed, or in the process of being developed, for residential purposes.  

 

Environmental Site Assessment (ESA) Phase 1 

The Phase I ESA report was completed in May 2020 by an outside firm at the direction of 

DGS. The Phase I ESA documented the history of the site in context of usage, storage, 

treatment, and disposal of any hazardous substances and waste, and evaluated the 

potential presence of recognized environmental conditions (RECs) as defined by ASTM 

E1527-13, Standard Practice for Environmental Site Assessments. The report concluded 

one REC identified in connection with the subject property: 

 

 One waste dump site was identified in the southwest area of the Property. Two 

abandoned 55-gallon drums, metals scrap, cans, rubber parts and debris were 

observed at this dump area. According to the visual observations and the 

amount of vegetation and soil on top of the solid waste, the age of the wastes is 

expected to be roughly 15 years old. This was deduced by finding a February 

2005 expiration date on a metal soda can that was included in the debris from 

the dump subject Property. No evidence of staining was identified in this area. 

Given that the extent of any potential contamination to the soil and/or 

groundwater around the waste dump site is unknown, this is considered a REC. 
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One de minimus condition (DMC) was found in connection with the Property: 

 

 Historical research indicates that part of the subject Property was used as an 

orchard field (landslide area of the Property). Reportedly the orchards were 

removed or abandoned in the late 1960s. The use of pesticides or herbicides at 

the orchards is unknown. Given that the orchards were removed or abandoned 

in the late 1960s, this is considered a DMC. 
 

Historical and regulatory research indicates that the Property was not used in a manner that 

could be a cause for environmental concern. The Phase I did not consider the subject 

Property to have impacts from former property uses. 

 

Other: 

 

 The Board approved delegated site selection of the Property on February 24, 2020. 

 Neither DGS nor Cal Fire is aware of any lawsuits pending concerning the Property. 

The Property Acquisition Agreement (PAA) will require delivery of title free and clear 

of any mortgages or liens. 

 The PAA requires the seller to grant to state a non-exclusive, revocable license for 

secondary access and entry over and across a southeasterly portion of the Property 

for a minimum of twelve (12) months from the Close of Escrow, until the seller is able 

to grant to state a permanent access easement over and across that same portion 

of the Property.   

 The PAA does not include the state’s standard indemnification language.  The 

seller’s representations and warranties are limited to the seller’s “actual knowledge” 

with no hazardous materials indemnification provided.  Based on the state’s physical 

inspections of the Property and related environmental assessment reports, it does 

not appear that there are any environmental conditions that would present 

exceptional risk to the state.   

 Relocation assistance will not be required. 

 The site meets the physical and location requirements of Cal Fire. 

 There are no historical issues and no indication of implied dedications associated 

with the Property. 

 The proposed project location is consistent with the state’s planning priorities in 

accordance with Government Code Section 65041 et seq. 

 

 

Staff Recommendation: Authorize the acquisition of real property and the 

execution of a Property Acquisition Agreement and 

other such documents as may be required to 

complete the acquisition. 
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CONSENT ITEM—2 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 

MOUNTAIN HOME DEMONSTRATION STATE FOREST – KEMP PROPERTY 

TULARE COUNTY 

 

Authority:  Public Resources Code Section 4031 and Government Code Section 11005  

 

Consider authorizing:    

 

1) Acquisition of real property 

 

2) Execution of a Property Acquisition Agreement and other such documents 

as may be required to complete the acquisition 

 

 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

Mountain Home Demonstration State Forest 

Tulare County 

Action requested 

If approved, the requested action will authorize the acquisition of real property and 

execution of a Property Acquisition Agreement and other such documents as may be 

required to complete the acquisition. 

 

Scope Description 

This project is within scope. This request would authorize acquisition of approximately 

260 acres of mostly vacant land, consisting of one 180-acre site and one 80-acre site, 

located adjacent to Mountain Home Demonstration State Forest (MHDSF) in a rural 

area approximately 20 miles east of the City of Porterville in Tulare County (the 

Property).  If approved, the Department of Forestry and Fire Protection (Cal Fire) would 

acquire the land in exchange for zero dollars for an addition to the MHDSF operation.  

This property acquisition will allow Cal Fire to provide added resources and support to 

clean up debris and other fire hazards on the Property, improve the environment, 

provide for education and recreational opportunities, and sequester carbon.  The 

properties are located adjacent to existing demonstration state forest lands, so 

easements for ingress and egress will not be needed.  

 

Funding and Cost Verification 

This project is within cost. This is a non-capital outlay acquisition of property for zero 

dollars with acquisition overhead costs provided from the Cal Fire General Support 

Fund. 

 

CEQA 

A Notice of Exemption was filed with the State on July 16, 2020, and the 35-day statute 

of limitations expired without challenge. 

 

Project Schedule 

Estimated close of escrow:  December 2020 
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Condition of Property: 

The Department of General Services (DGS), Environmental Services Unit (ESU) visited the 

site in January 2020. The Property located in Tulare County, about 20 miles east of the 

City of Porterville, is approximately 260 acres and consists of one 180-acre and one 80-

acre property. The larger portion (180 acres) is comprised of three parcels APNs (144-

100-028, 220-020-022 and 220-410-002) which lie adjacent to the MHDSF, and the smaller 

parcel (80 acres) is also located adjacent to the MHDSF at APN 144-060-003. 

 

Cal Fire is in the process of acquiring the Property for inclusion into the MHDSF. The sites 

are largely undeveloped forest land, other than an old abandoned cabin structure and 

shed located on the 80-acre parcel and a steel covered structure in good shape on the 

180 acre parcel at the formation of a small water spring. The old cabin and shed will most 

likely be demolished and removed from the site.  

 

Access to these parcels are through existing State Forest land in the form of unsurfaced 

seasonal roads and a roadway easement from a public road right of way. The Property 

contains roads, landings and other timber harvesting infrastructure making it suitable for 

immediate harvest operations after acquisition occurs. 

 

Environmental Site Assessment (ESA) Phase 1 

The Phase I ESA report was completed in June 2020 by an outside firm at the direction 

of DGS. The Phase I ESA documented the history of the site in context of usage, storage, 

treatment, and disposal of any hazardous substances and waste, and evaluated the 

potential presence of recognized environmental conditions (RECs) as defined by ASTM 

E1527-13 and E2247-08, Standard Practice for Environmental Site Assessments. The report 

concluded no REC identified in connection with the subject property: 

 

Historical research indicates that the subject property parcels were vacant and 

undeveloped forest land from at least 1940 until the present day. The Mountain Home 

Grove is a grove of Giant Sequoia trees located in the Demonstration Forest area and 

includes some of the largest trees in the world. Aerial photographs indicate that 

camping and recreation facilities have been developed in nearby parcels; however, 

no evidence of these cultural features was observed on the subject property parcels 

during the AECOM site reconnaissance. There is no historical evidence that there were 

ever any structures or other cultural features on the subject property except for 

unimproved roadways used for logging and forest management on all four parcels and 

a cabin on parcel APN 144-060-003, which was abandoned at the time of the site 

reconnaissance. 

 

Based on the above-described activities, no RECs were identified in connection with 

the subject property.  

 

Other: 

 

 The Board approved delegated site selection of the Property on February 24, 2020. 

 Neither DGS nor Cal Fire is aware of any lawsuits pending concerning the Property. 

The Property Acquisition Agreement will require delivery of title free and clear of any 

mortgages or liens. 

 Relocation assistance will not be required. 

 The site meets the physical and location requirements of Cal Fire. 

 There are no historical issues and no indication of implied dedications associated 

with the Property. 
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 The proposed project location is consistent with the state’s planning priorities in 

accordance with Government Code Section 65041 et seq. 

 

Staff Recommendation:   Authorize the acquisition of real property and the 

execution of a Property Acquisition Agreement and 

other such documents as may be required to 

complete the acquisition. 

 

CONSENT CALENDAR B 

CONSENT ITEM—1 
CALIFORNIA HIGHWAY PATROL (2720) 

TRACY AREA OFFICE REPLACEMENT 

SAN JOAQUIN COUNTY 

 

Authority: Section 14669.18 of the Government Code 

 

 

Consider approving a third amendment to the lease purchase agreement. 
 

 

STAFF ANALYSIS ITEM—1 
California Highway Patrol 

Tracy Area Office Replacement 

San Joaquin County 

Action Requested 

If approved, the requested action would approve a third amendment to the lease 

purchase agreement as presented to the Board at this meeting.   

 

The amendments to the lease purchase agreement include replacing the lessor, 

revising lease payments and project schedule, and extending the date by which the 

state could unilaterally cancel the lease.   

 

Background 

On September 24, 2018, the Board authorized an acquisition through the approval of a 

lease-purchase agreement with early options to purchase (Lease Purchase 

Agreement). Under this agreement a developer, Magnon Companies, Inc (Magnon), 

would acquire approximately five acres of property to develop and construct a 

replacement California Highway Patrol (CHP) area office in Tracy. At the end of the 

term of the agreement, or when the early option is exercised, the state will own the 

facility and property. The proposed facility will consist of approximately 25,000 square 

feet of office space, with a vehicle service area, fuel island, truck and bus citation 

clearance area, communications tower with radio vault, secured and public parking, 

and related improvements.   

 

Although the Board approved the Lease Purchase Agreement, there were several 

issues identified with the preferred site, which required resolution prior to development 

of the project. As a result, under the lease purchase agreement, the state may 

unilaterally cancel the lease without penalty if the developer does not complete the 
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following by September 30, 2019:   

 

 Acquire five acres of undeveloped land from the current landowner. These five 

acres would be separated from a larger 18 acre parcel. 

 Secure an appurtenant easement from the City of Tracy for the installation of 

utilities and access to the proposed project.  

 Secure a Conditional Use Permit for a CHP Communication Tower. 

 

After the execution of the Lease Purchase Agreement it became evident that the 

necessary easements could not be secured by September 30, 2019.  The property 

owners subsequently agreed to hold open Magnon’s ability to purchase the property.  

On November 8, 2019, the Board approved a first amendment to the Lease Purchase 

Agreement to extend the date when the state could unilaterally cancel the lease to 

March 30, 2020. On June 12, 2020, the Board approved a second amendment to the 

Lease Purchase Agreement to extend the date when the state could unilaterally 

cancel the lease to September 30, 2020 when it became evident that Magnon could 

not complete the acquisition process by March 30, 2020.   

 

In July 2020, Magnon informed the Department of General Service (DGS) and CHP that 

the lease payments under the Lease Purchase Agreement would be insufficient for 

Magnon to complete the project due to design revisions and significant delays in the 

acquisition process, and from general contractor bids being $10 million more than 

previously estimated. Additionally, Magnon indicated it had assigned its rights to 

purchase the property to Tracy CHP Partners, LLC. and desired to replace itself with 

Tracy CHP Partners, LLC as the lessor in the Lease Purchase Agreement. After extensive 

negotiations, Magnon, DGS, and CHP, agreed to a proposed third amendment to the 

Lease Purchase Agreement under which Tracy CHP Partners, LLC would replace 

Magnon and there would be an increase in cumulative rental payments of $9.7 million 

(from $75.6 million to $85.3 million) over the 20-year term, and to allow equal payments 

of $355,000 per month instead of escalation from $247,000 for year 1 to $394,000 for 

year 20. The five, ten, and fifteen-year purchase options are also proposed to be 

adjusted commensurate with the revised rental stream.  In addition, the construction 

start date would shift from September 3, 2020 to March 1, 2021, and the construction 

completion date would shift from February 1, 2022 to September 1, 2022. Finally, the 

date by which the state could unilaterally terminate the lease due to Tracy CHP 

Partners’ failure to acquire the property and secure the necessary easements and use 

permit would be extended to October 31, 2020   

 

Government Code Section 13332.10 requires DGS to provide 30 day-notice to the 

Legislature before entering a lease such as that proposed for the new Tracy Office.  

While a letter was provided prior to signing the 2018 lease, DGS submitted a second 30-

day notice on September 15, 2020 due to the amendment of the lease to account for 

an increase in project cost and delay in schedule.  The 30-day notice period will end on 

October 15, 2020.   

 

 

Staff Recommendation: Approve a third amendment to the Lease Purchase 

Agreement as presented to the Board at the meeting, 

contingent on expiration of the legislative comments 

period with no adverse comments. 
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CONSENT ITEM—2 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 

ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT  

SAN JOAQUIN COUNTY 

 

Authority: Sections 15820.92 – 15820.926 of the Government Code  

 
Consider: 

 

1) Recognizing a scope change  

 

2) Approving preliminary plans 

 

3) Recognizing revised project costs 

 

 

STAFF ANALYSIS ITEM—2 
Board of State and Community Corrections  

Adult Local Criminal Justice Facilities Project  

San Joaquin County 

Action Requested 

If approved, the requested action will recognize a scope change, approve preliminary 

plans, and recognize revised project costs. 

 

Scope Description 

This project is not within scope. As approved by the Board at project establishment, this 

project includes the design and construction of a new stand-alone, one-story jail 

facility, on county-owned land in French Camp, California. The new jail will include 

spaces for housing, programs, staff and administration, receiving and transportation, 

support, and a small medical clinic. Housing will consist of approximately 260 beds 

across four medium security level pods in dorm style, two-tiered housing, each with a 

dayroom and access to a common outdoor recreation yard. Classroom space will be 

available for programs. Administrative and staff spaces will consist of training rooms and 

clerical space. Receiving and transportation will consist of food storage, a 

rethermalization kitchen, an inmate receiving area, and vehicle sally ports for inmate 

transportation, food, and laundry services. The support area will have attorney-client 

interview rooms and in-person visitation. The small medical clinic includes an exam 

room, office space, and equipment storage. The project will include, but is not limited 

to utilities; electrical; plumbing; mechanical; heating, ventilation, and air conditioning; 

communications; security fire protection systems; security fencing; landscaping; 

parking; and all necessary appurtenances. 

 

The scope change requested by BSCC, on behalf of the County, will add a new 12-bed 

mental health unit to the project. The proposed mental health unit will include a day 

room, interview room, programming space, and an outdoor recreation yard. This 

addition will enhance facility needs for programs such as Jail Based Restoration to 

Competency Treatment (JBCT) and other mental health programs. 
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As part of this Board action, a revised project cost estimate was created in association 

with preliminary plans to add the 12-bed mental health unit. 

 

On September 18, 2020, the Department of Finance notified the chairs of the Joint 

Legislative Budget and fiscal committees in each house of its intent to recommend the 

Board recognize the scope change and the allocation of additional authority no 

sooner than 20 days from that date.  

 
Funding and Project Cost Verification 

This project is not within cost. Section 15820.922 of the Government Code (SB 1022) 

appropriates $509,060,000 lease revenue bond financing authority to partially finance 

the design and construction of adult local criminal justice facilities. The initial allocation 

of this funding to individual counties was administered through the Board of State and 

Community Corrections (BSCC) through a competitive public process. On July 24, 2019, 

the Board established the scope, cost, and schedule of this project allocating 

$32,328,000 of the $509,060,000 lease revenue bond financing authority appropriated in 

section 15820.922 of the Government Code to partially finance the design and 

construction of this project. At the time of Establishment, the total estimated project 

cost was $36,998,000. On September 12, 2019, BSCC took an action to approve an 

additional revised scope and awarded $4,183,000 of reverted SB 1022 funds to San 

Joaquin County for this project, for a new state total award amount of $36,511,000 and 

a new total estimated project cost of $41,357,000. All acquisition/study and any design 

and construction costs in addition to this award amount will be paid by the county. As 

part of this action, the Board is recognizing a revised project cost estimate as was 

prepared in association with a scope change for the preliminary plans to add a 12-bed 

mental health unit. The revised project cost is $41,357,000, which will recognize the 

additional $4,183,000 state award and a net increase of $176,000 county funds.  

 

$ 36,998,000 Total authorized project costs 

$ 41,357,000 Total estimated project costs 

$ 32,328,000 State costs to be allocated: $32,328,000 for construction ($28,849,000 

contract, $1,731,000 contingency, and $1,748,000 other project 

costs) 

$ 4,183,000 State costs to be adjusted: increase of $4,183,000 for construction 

(increase of $4,420,000 contract, decrease of $243,000 contingency, 

and increase of $6,000 other project costs)  

$ 2,508,000 Local costs previously allocated: $1,203,000 for acquisition/study and 

$1,305,000 for preliminary plans  

$ 2,162,000 Local costs to be allocated: $1,237,000 for working drawings and 

$925,000 for construction ($612,000 A&E and $313,000 other project 

costs) 

$ 176,000 Local costs to be adjusted: decrease of $297,000 preliminary plans, 

increase of $256,000 working drawings, and $217,000 construction 

(increase of $176,000 contingency and $41,000 A&E) 

 

CEQA 

San Joaquin County filed a Notice of Exemption with the State Clearinghouse on 

January 12, 2017 and the 35-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

The Department of General Services, on behalf of San Joaquin County, completed a 

Summary of Conditions Letter for this project on July 3, 2020 and no issues that would 

adversely affect the beneficial use and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans  September 2020    

Complete working drawings February 2021    

Start construction   May 2021    

Compete construction  October 2022 

 
 

Staff Recommendation: Recognize scope change, approve preliminary plans, 

and recognize revised project costs. 
 

 

CONSENT ITEM—3 
CALIFORNIA DEPARTMENT OF FOOD AND AGRICULTURE (8570) 

ANAHEIM FACILITY PURCHASE 

ORANGE COUNTY 

 

Authority: 2020 Budget Act, Item 8570-301-3101(1)  

 

 

Consider authorizing: 

 

1) Acquisition of real property  

 

2) Execution of a property acquisition agreement and other such documents as 

may be required to complete the acquisition 

 

 

STAFF ANALYSIS ITEM—3 
Department of Food and Agriculture  

Anaheim Facility 

Orange County 

Action requested 

If approved, the requested action will authorize acquisition and acceptance of title for 

improved property through exercise of an option to purchase pursuant to a lease and 

authorize the execution of documents as may be required to complete the acquisition.   

 

Background 

On April 1, 2016, the State of California, acting by and through the Director of the 

Department of General Services (DGS) entered into a 12-year lease with an Option to 

Purchase (Agreement) for a fully developed property consisting of 23,980 square feet of 

office and laboratory space on a .71 acre parcel (the Property), which has been used 

by the Department of Food and Agriculture (DFA).  This request will authorize the 

acquisition of the Property which is located at 169 E. Liberty Avenue, in the City of 

Anaheim, Orange County. 
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The terms of the Property Acquisition Agreement stipulate a base purchase price for the 

sum of $1,600,000 adjusted upwards by the percentage increase in the Consumer Price 

Index from March 1, 2015 through the date the state submits its Notice of Intent to Exercise 

the Option to Purchase (NOI), which was July 22, 2020.  The calculated adjusted price, 

consistent with the date of submission of the NOI, is $1,844,000. 

 

Funding and Cost Verification 

This project is within cost.  The Budget Act of 2020 provides $1,872,000 for the acquisition 

of this Property.  The Property can be acquired with the funds available and in 

accordance with legislative intent.  

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on February 24, 2016, and 

the 35-day statute of limitations expired without challenge. 

 

Condition of Property Statement 

The Department of General Services (DGS), Environmental Services Unit (ESU) staff 

conducted a site visit to the Property on July 20, 2020 to assess the general condition. 

The historical land use of the Property has been agricultural and commercial/industrial.  

The original 23,680 sq.ft. office/warehouse building dates to 1963. Much of the site is 

currently under renovation/upgrades which were observed during the site visit and are 

anticipated for completion in September 2020 for the projected use of DFA. DFA has 

been leasing the Property for almost 40 years. 

 

Environmental Site Assessment (ESA) Phase 1 

A Phase I ESA was completed in 2001. The ESA noted the presence and subsequent 

removal of two 550-gallon underground gasoline storage fuel tanks. Upon removal, soil 

samples were taken which revealed no evidence of contamination. Local state and 

federal  government agency lists were reviewed to identify sites located within one-

eighth to one-mile radius. One site, identified as Northrup Y-12, had an open case due 

to high levels of tetrachloroethene (PCE) and trichloroethene (TCE) in soil, soil vapor, 

which affected the groundwater beneath the site. Groundwater monitoring wells were 

installed nearby, and further testing and action is scheduled for fall 2020 according to 

the Santa Ana Regional Water Quality Control Board. 

 

Due to the site’s history, the age of the previous Phase 1 ESA (2001) and the potential 

impacts of the surrounding properties, a new Phase 1 ESA and possible limited Phase 2 

(dependent on the findings of the Phase 1) is recommended. However, Board staff do 

not feel that this recommendation should delay this acquisition due to the fact that DFA 

has been on the Property for almost 40 years and could lose its investments in the 

Property is the option is not exercised now.  

 

Real Estate Due Diligence 

Real estate due diligence is complete and there are no issues that would 

affect the beneficial use and quiet enjoyment of the Property. There are no 

historical issues and no implied dedication associated with the Property.   
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Other: 

 All public utilities are available in close proximity to the Property. 

 Neither DGS, nor DFA are aware of any lawsuits pending concerning the Property. 

 The Property Acquisition Agreement will require delivery of title to the Property free 

and clear of any mortgages or liens. 

 No relocation assistance is required. 

 The proposed project location is consistent with the state’s planning priorities in 

accordance with Government Code Section 65041 et seq. 

 

 

Staff Recommendation: Authorize acquisition and acceptance of title for 

improved   property through exercise of an option to 

purchase pursuant to a lease, and authorize the 

execution of documents as may be required to 

complete the acquisition. 

 

ACTION ITEMS 
ACTION ITEM—1 

HIGH SPEED RAIL AUTHORITY (2665)  

INITIAL OPERATING SEGMENT, SECTION 1  

VARIOUS COUNTIES 

 

Authority:  2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018 

Budget Act 

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018 

Budget Act 

2014 Budget Act, Item 2665-306-3228 (1),  

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 15854 of the Government Code  

 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent 

domain by the High Speed Rail Authority to acquire the following properties for the High 

Speed Train System: 
 

1) Raven Property (Fresno County) 

Authority Parcel Numbers: FB-10-1536-2, FB-10-1536-3, FB-10-1536-4, and  

FB-10-1536-5 

Assessor Parcel Number: 385-170-06S 

 

2) FMC Corporation Property (Fresno County) 

Authority Parcel Number: FB-10-1614-1 

Assessor Parcel Number: 480-360-34S (formerly designated 480-360-28S) 

 

3) Eveland Property (Madera County) 

Authority Parcel Numbers: MF-20-1270-1, MF-20-1270-2, and MF-20-1270-3 

Assessor Parcel Number: 036-010-014 (formerly designated 036-010-006) 
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STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 

Various Counties 

Action Requested 

Adopt Resolutions of Necessity authorizing the use of eminent domain by the High 

Speed Rail Authority to acquire properties for the High Speed Train System. 

 

Background  

Under California Eminent Domain Law, the Board is the governing body of the High 

Speed Rail Authority (Authority) for purposes of adopting Resolutions of Necessity that 

are required for the Authority to initiate eminent domain proceedings. To adopt a 

Resolution of Necessity the Board must consider that the following conditions have 

been met: 

 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the 

owner or owners of record. 

 

The properties are within the right of way for the Initial Operating Segment, Section 1, 

extending from Madera to Shafter, and are within the preferred alignment as previously 

approved by both the High Speed Rail Authority Board of Directors and the Federal 

Railroad Administration. Acquisition of these properties will allow the Authority to move 

forward with construction of the High Speed Train System (HSTS). 

 

The Authority notified the Board’s staff that in July 2020, the respective property owners 

were provided with a first written offer to purchase the subject property, as required by 

Government Code section 7267.2. The Authority has informed the Board’s staff that 

negotiations to acquire the property are continuing; however, to keep the project on 

schedule, the adoption of Resolutions of Necessity to authorize the use of eminent 

domain is required at this time. 

 

On September 18, 2020, Notices of Intent to adopt a Resolution of Necessity were 

mailed by Board staff to the property owners. These notices were sent in accordance 

with Code of Civil Procedure section 1245.235. 

 

Property Specific Information: 

 

1. Raven Property (Fresno County) 

Authority Parcel Numbers: FB-10-1536-2, FB-10-1536-3, FB-10-1536-4, and 

FB-10-1536-5 

Assessor Parcel Number: 385-170-06S 

Partial Acquisition: Approximately 1.25 acres (0.26 acre in fee, 0.99 acre in 

easement) 

 

The parcel is needed for the construction of the HSR corridor at East Clarkson 

Avenue and South Minnewawa Avenue. 
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2. FMC Corporation Property (Fresno County) 

Authority Parcel Number: FB-10-1614-1 

Assessor Parcel Number: 480-360-34S (formerly designated as 480-630-28S) 

Partial Acquisition: Approximately 0.11 acre in easement 

 

The parcel is needed for a permanent PG&E easement at East Church Avenue 

and Sunland Avenue 

 

3. Eveland Property (Madera County) 

Authority Parcel Numbers: MF-20-1270-1, MF-20-1270-2, and MF-20-1270-3 

Assessor Parcel Number: 036-010-014 (formerly designated 036-010-006) 

Partial Acquisition: Approximately 1.09 acres (1.02 acres in fee, 0.07 acre in 

easement) 

 

The parcel is needed for construction of the HSR corridor and for a cul-de-sac at 

Old Mill Drive. 

 

 

Staff Recommendation: Adopt Resolutions of Necessity authorizing the use of 

eminent domain by the Authority to acquire 

properties for the HSTS. 
 

 

 

 

OTHER BUSINESS  
NONE  

 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the Month of October 2020 

Actions Authorized by Staff from September 12, 2020 through October 9, 2020 

As Authorized by Resolution of the Board dated December 13, 2019 

Department/Org Code Project Title Authority Action Amount/(Percent) 

Department of 

Corrections and 

Rehabilitation (5225) 

Tri County Regional 

Juvenile Project, 

Yuba County 

Sections 1970 – 1978 

of the Welfare and 

Institutions Code 

Recognize revised 

project costs 

$20,262,000  total 

authorized project costs 

 

Increase of $642,000 

Local Costs 

 

Department of 

Corrections and 

Rehabilitation (5225) 

 

Jail Project, 

Orange County 

Government Code 

Sections 15820.91 – 

15820.917 

Correction to July 13, 

2020 reportable;  

project costs were 

reported as $217,786, 

corrected here as 

$ 217,786,000 

 

 

Board of State and 

Community Corrections 

(5227) 

 

Adult Local Criminal Justice 

Facilities Project, 

Merced County 

Sections 15820.93 – 

15820.936 of the 

Government Code 

Approve performance 

criteria 

 

Board of State and 

Community Corrections 

(5227) 

 

Adult Local Criminal Justice 

Facilities Project (SB 863), 

Napa County 

 

Sections 15820.93 – 

15820.936 of the 

Government Code  

(SB 863) 

  

Approve preliminary 

plans 

 

Recognize revised 

project costs 

 

$47,681,000 total 

authorized project costs 
 

Decrease of $413,000 

Local Costs  
 

Board of State and 

Community Corrections 

(5227) 

Adult Local Criminal Justice 

Facilities Project (SB 844), 

Napa County 

 

Sections 15820.94 – 

15820.947 of the 

Government Code  

(SB 844) 

 

Approve preliminary 

plans 

 

 


